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     PROJECT DATA 
 

WORK SUMMARY: 

 

 

2016 CAPITAL IMPROVEMENT PROJECT: 

 

PHASE 1: 

New Bus Garage– SED Project #: 42-09-01-06-5-028-001 
Work includes the construction of a new district bus garage.  Land in the Radisson area of 
Baldwinsville was acquired from the district that required clearing and extensive site work to 
prepare for the construction of a new, 41,000 sf, bus garage.  The facility will provide parking 
for the entire Baldwinsville bus fleet and will house the districts transportation department 
offices, a 13 bay garage area, a bus wash station, body shop/paint booth area as well as open 
training room areas.   

 

PHASE 2: 

Elden Elementary School– SED Project #: 42-09-01-06-0-001-012 
The roofing replacement work involved the removal of the existing membrane roofing system 
and the installation of a new EPDM roof membrane system.  Work also included new 
mechanical curbs, masonry restoration and installation of new metal fascia.  

 
Van Buren Elementary School– SED Project #: 42-09-01-06-0-005-013 
The roofing replacement work involved the removal of the existing membrane roofing system 
and the installation of a new EPDM roof membrane system.  Work also included new 
mechanical curbs, masonry restoration and installation of new metal fascia.  
 

Baldwinsville Public Library – SED Project #: 42-09-01-06-0-021-004 
The roofing replacement work involved the removal of the existing membrane roofing system 
and the installation of a new EPDM roof membrane system.  Work also included masonry 
restoration, replacement windows and window caulking.  

 

PHASE 3: 

Charles W. Baker High School– SED Project #: 42-09-01-06-0-007-019 
Complete remodel of Baker HS kitchen including new serving area, food prep areas, kitchen 
equipment, coolers, freezers, food storage and office space.  Construction of new Café area. 
Enclosure of ‘quad’ area to create new courtyard.  New lockers. 

 
Durgee Junior High School– SED Project #: 42-09-01-06-0-006-013 
Partial locker replacement throughout building. 
 

Ray Middle School– SED Project #: 42-09-01-06-0-012-014 
Partial locker replacement throughout building. 
 

 
 
 



 

 

 

 

 

CONTRACTS; 
 
 

2016 CAPITAL IMPROVEMENT PROJECT: 
 

Phase 1A: New Bus Garage Site Work 
1. S1A: Site Contractor: Lan-Co Companies, Inc. 
2. EC1A: Electrical Site Contractor: Myriad Construction, Inc. 

Phase 1A: New Bus Garage Site Work 
1. GC1B: General Construction: MCK Building Associates 
2. EC1B: Electrical Contractor: Knapp Electric 
3. MC1B: Mechanical Contractor: Lawman Heating & Cooling 
4. PC1B: Plumbing Contractor: Erie Mechanical Contractors 
5. RC1B: Roofing Contractor: Titan Roofing 

 
Phase 2: Elden Elementary, Van Buren Elementary, Baldwinsville Public Library 
Roof Replacement 

1. RC2: Elden/Library Roofing Contractor: J&B Installations 
2. RC3: Van Buren Roofing Contractor: J&B Installations 

 
Phase 3: Charles W. Baker High School Kitchen, Courtyard & Lockers / Ray 
Middle School Lockers 

1. GC3: General Construction: TBD 
2. EC3: Electrical Contractor: TBD 
3. MC3: Mechanical Contractor: TBD 
4. PC3: Plumbing Contractor: TBD 
5. SC3: Site Contractor: TBD 

 
 

 
 



 

 
SECTION II 
Executive Summary 
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EXECUTIVE SUMMARY 
 
 
 
 
 

SAFETY 
 
New contractor employees have received project orientation training prior to starting any 
work on the site.  The orientation consists of safety requirements, emergency 
procedures, project specific information, muster points, hazards, and site security.  
LeChase verifies that all construction personnel have a current OSHA 10 Hour safety 
certificate.  All contractors have received a photo ID badge and are expected to wear it 
at all times while on school property.  LeChase will continue to work with the District’s 
key personnel to ensure that safety standards are being maintained.   
 
The weekly toolbox safety talks have continued with contractors presently on site. The 
safety topic and sign-off sheets are being maintained in the LeChase site office located 
at the New Transportation Center.  
 
LeChase has an area in their field office for all safety information including emergency 
phone lists, Contractor Safety Manuals, MSDS sheets, etc.  Each Contractor is to make 
sure that this information is kept current throughout the course of the project.  LeChase 
has been performing safety inspections for the onsite construction activities on a daily 
basis. Anyone wanting to see any of the contractor’s safety manuals/MSDS sheets 
should stop in the construction office.   
 
Contractors are reminded that smoking or use of tobacco products is not allowed 
anywhere both inside or outside the buildings, including their own vehicles on site.  
Contractors were again instructed not to park delivery vehicles outside entrances or at 
bus loops, and to park their vehicles in the designated areas. 
 
At the printing of this report there had been no lost time incidents to date for the project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

PROJECT PROGRESS 

 
2016 CAPITAL IMPROVEMENT PROJECT: 
 
Phase 1A:  

New Bus Garage - Site Work 
 Site clearing is completed.  Cuts and fills completed.  Building pad ready. 
 Storm drainage complete, new culvert crossing completed, concrete gutter 

ongoing. 
 Visitors parking area has asphalt binder course installed. Bus parking area has 

base coat asphalt completed. 
 Footings and foundations is ongoing.  Started at South portion of building. 
 Fencing installation is ongoing at the bus parking area. 
 Topsoil, grass and tree plantings completed at portions of the site. 
 Light poles installed and wired to last hand hole.   
 OCWA on schedule and awaiting installation. 
 National Grid final Gas & Electric is still pending.  Easement application has been 

submitted.  District and Nat. Grid are finalizing easement language.  This process 
is becoming more critical to get completed as each day passes by.  Pathways for 
these services will have an impact on the level of site finishes we can accomplish 
as well as the ability to establish an onsite project office trailer. 

 
Phase 1B: 

New Bus Garage - Building 
 All contracts have been awarded. 
 Submittal process is ongoing. 
 Site trailer office has been established.   
 Footings and foundations are ongoing.  Started at South portion of building. 

 
Phase 2:  

Elden Elementary Roof Replacement 
 Elden roof replacement is complete and closed out. 

 
Van Buren Elementary Roof Replacement 

 Van Buren Elementary roof replacement is complete and in close-out process. 
 

Public Library Roof Replacement 
 B’ville Public Library roof replacement is complete and closed out. 

 
Phase 3:  

Charles Baker High School Kitchen Renovations & Lockers 
 Currently in for NYSED review. 

 
Durgee Junior High School Lockers & Mechanical Upgrades 

 Currently in for NYSED review 
 
Ray Middle School Lockers 

 Currently in for NYSED review. 
 
 
 



 

 

 

 
 

SECTION III 
Progress Overview 
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View All Photos

Detailed Stats Sep. 2018 Stats  

173
Workers

1203
Hours

0
Safety Incidents

0
Open Tasks

All Time Stats

1703
Workers

13010
Hours

0
Safety Incidents

0
Open Tasks

Full Manpower Report Manpower  LeChase Construction Services   All
Collaborators 

Hours (      )   Workers (- - - -)

Day

Full Weather Report Weather Sep. 2018  Temperature   Rain Fall 

Temp. (F)   Rain Fall (in)

1 of 6

https://s3-us-west-2.amazonaws.com/raken/2018/09/f1ae475f-5c64-4c2a-8597-36f1370b51dd?=1539018731686
https://s3-us-west-2.amazonaws.com/raken/2018/09/df6a293f-25b1-4424-929f-701df697ed44?=1539018731686
https://s3-us-west-2.amazonaws.com/raken/2018/09/f4cae310-78bf-4a63-afd3-ea02aab82cdd?=1539018731686
https://s3-us-west-2.amazonaws.com/raken/2018/09/31f63867-2ab3-4408-8f1e-4c1a5b38deaf?=1539018731686
https://s3-us-west-2.amazonaws.com/raken/2018/09/737bb786-d859-4ec4-976b-e058e30161d6?=1539018731686
https://s3-us-west-2.amazonaws.com/raken/2018/09/c87ab565-857c-4582-9f90-d31ea1529bf8?=1539018731686
https://s3-us-west-2.amazonaws.com/raken/2018/10/35013fd2-cb38-43b7-91e3-5c484b38ba48?=1539018731686
https://s3-us-west-2.amazonaws.com/raken/2018/09/bda30c1f-b538-49de-b469-48399f69268e?=1539018731686


Day

 

Week Two Photos 09/02/18 - 09/08/18

09/04/18 | 03:05PM09/04/18 | 03:05PM 09/04/18 | 11:52AM09/04/18 | 11:52AM 09/05/18 | 01:36PM09/05/18 | 01:36PM 09/05/18 | 01:36PM09/05/18 | 01:36PM

09/06/18 | 10:55AM09/06/18 | 10:55AM 09/06/18 | 10:51AM09/06/18 | 10:51AM 09/07/18 | 02:21PM09/07/18 | 02:21PM 09/07/18 | 08:01AM09/07/18 | 08:01AM

09/04/18 | 11:37AM09/04/18 | 11:37AM 09/05/18 | 01:49PM09/05/18 | 01:49PM 09/06/18 | 10:49AM09/06/18 | 10:49AM 09/07/18 | 11:16AM09/07/18 | 11:16AM

Week Three Photos 09/09/18 - 09/15/18
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https://s3-us-west-2.amazonaws.com/raken/2018/09/470261d8-0bf0-49b7-8710-9260ddfdc9a8?=1539018731687
https://s3-us-west-2.amazonaws.com/raken/2018/09/227d2afe-6118-49cb-8ae5-018236fad7f0?=1539018731687
https://s3-us-west-2.amazonaws.com/raken/2018/09/a1c5c475-cf24-41df-92d5-f9dec8af587d?=1539018731687
https://s3-us-west-2.amazonaws.com/raken/2018/09/2fa918ae-e4c3-4876-ade5-afe542dc2a08?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/f1ae475f-5c64-4c2a-8597-36f1370b51dd?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/bda30c1f-b538-49de-b469-48399f69268e?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/4992792d-8eeb-4aef-a64e-8e1a29be6003?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/273cca43-2620-4e1d-bf45-49e1016acbc4?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/7ebb54ab-0df4-4e4f-8e0f-2f1e5dd0be13?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/94ba3a38-5d4d-483e-8ff7-d6bd35c8f4c8?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/77d9740e-a18f-4991-a286-87fd416aaccf?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/7d86de5d-41e5-4bde-9afb-5cab82b64531?=1539018731688


09/10/18 | 07:49AM09/10/18 | 07:49AM 09/10/18 | 02:31PM09/10/18 | 02:31PM 09/11/18 | 02:17PM09/11/18 | 02:17PM 09/11/18 | 10:48AM09/11/18 | 10:48AM

09/12/18 | 01:46PM09/12/18 | 01:46PM 09/12/18 | 01:45PM09/12/18 | 01:45PM 09/13/18 | 01:51PM09/13/18 | 01:51PM 09/13/18 | 01:47PM09/13/18 | 01:47PM

09/13/18 | 02:21PM09/13/18 | 02:21PM 09/13/18 | 02:31PM09/13/18 | 02:31PM 09/10/18 | 02:28PM09/10/18 | 02:28PM 09/11/18 | 07:59AM09/11/18 | 07:59AM

Week Four Photos 09/16/18 - 09/22/18

09/17/18 | 02:26PM09/17/18 | 02:26PM 09/17/18 | 02:21PM09/17/18 | 02:21PM 09/18/18 | 12:00PM09/18/18 | 12:00PM 09/18/18 | 11:54AM09/18/18 | 11:54AM

09/19/18 | 03:24PM09/19/18 | 03:24PM 09/19/18 | 03:08PM09/19/18 | 03:08PM 09/20/18 | 08:34AM09/20/18 | 08:34AM 09/20/18 | 08:34AM09/20/18 | 08:34AM
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https://s3-us-west-2.amazonaws.com/raken/2018/09/9d4c2a63-84fb-42b8-84f6-e3286db55fc7?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/1ed8de96-defb-40a5-90ab-a22429857547?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/df6a293f-25b1-4424-929f-701df697ed44?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/faf35731-a803-4b2f-8ca9-4ad6e823f285?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/fe52e709-e65e-4a8b-ba9e-44cf4432f0a8?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/7e2a17ec-52af-4dfa-9c16-5cca843889be?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/8ba16501-0a70-4a42-b238-20a7e1b6b0a6?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/3daaf8bb-cf6e-426c-b39d-cada8bdf7a45?=1539018731688
https://s3-us-west-2.amazonaws.com/raken/2018/09/f4cae310-78bf-4a63-afd3-ea02aab82cdd?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/0b6805ed-182b-43a0-b061-23fffcb45d96?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/68f55909-47ba-48b6-a139-2f734cdba105?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/15c653f8-90d2-4386-8e0f-74b3f29db791?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/6f77aad0-4175-4ae2-9762-7fc3a55413bf?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/82fca246-22b7-42f8-903d-77ac5ff2f67c?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/f04604df-3143-4224-964d-033bc9a1efca?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/eeafaf08-b0d5-4e49-8334-41a0d9ac2d21?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/31f63867-2ab3-4408-8f1e-4c1a5b38deaf?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/6deef897-bdaa-43c4-80d1-43a069b345ca?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/0827dabf-82de-4e24-99e6-76677125a4a0?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/59c36e2d-e2d1-4263-a690-111be73b8439?=1539018731689


09/21/18 | 02:01PM09/21/18 | 02:01PM 09/21/18 | 01:59PM09/21/18 | 01:59PM 09/17/18 | 02:20PM09/17/18 | 02:20PM 09/18/18 | 08:06AM09/18/18 | 08:06AM

Week Five Photos 09/23/18 - 09/29/18

09/24/18 | 03:26PM09/24/18 | 03:26PM 09/24/18 | 02:24PM09/24/18 | 02:24PM 09/25/18 | 10:34AM09/25/18 | 10:34AM 09/25/18 | 10:30AM09/25/18 | 10:30AM

09/26/18 | 07:44AM09/26/18 | 07:44AM 09/26/18 | 07:40AM09/26/18 | 07:40AM 09/27/18 | 08:26AM09/27/18 | 08:26AM 09/27/18 | 10:15AM09/27/18 | 10:15AM

09/28/18 | 02:08PM09/28/18 | 02:08PM 09/28/18 | 02:06PM09/28/18 | 02:06PM 09/24/18 | 11:13AM09/24/18 | 11:13AM 09/25/18 | 10:30AM09/25/18 | 10:30AM

  Detailed Stats  

Company Workers Manpower hours Safety Incidents

LeChase Construction
Services 8 30 0

J&B Installations, Inc. 0 0 0

Knapp Electric 0 0 0

Lan-Co Companies 70 546 0
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https://s3-us-west-2.amazonaws.com/raken/2018/09/3688081c-5b5b-4215-8ce2-f57a92d2c8f2?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/1c2244e2-d92e-4b79-a8a7-1c84edb6fef5?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/3aae2edf-1935-42af-a9c3-b91c0f9f65e4?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/931a36a9-ab3b-42a4-8c51-cb50d153599b?=1539018731689
https://s3-us-west-2.amazonaws.com/raken/2018/09/737bb786-d859-4ec4-976b-e058e30161d6?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/09/0398597b-1110-41da-a99c-2f1916104d04?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/09/95573155-a541-4171-a537-4af590c3a4d9?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/09/8ae179ad-16f4-4ba3-a63e-f253ae982fd0?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/09/2a601f2e-fad7-4cad-aedb-88a31af9ea47?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/09/a58bc640-7d79-4859-a28d-40062b2c6a5e?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/09/c87ab565-857c-4582-9f90-d31ea1529bf8?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/09/26cd7b4f-c9a3-43a8-8bfd-aa2074e1c18d?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/10/35013fd2-cb38-43b7-91e3-5c484b38ba48?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/10/240ef9db-92cc-4976-90d6-58f2d6f3bbec?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/09/3ef14d64-7745-495d-a1c1-c5787e431769?=1539018731690
https://s3-us-west-2.amazonaws.com/raken/2018/09/875d9f1c-06ca-4373-aa31-76654d1b955d?=1539018731690


Lawman Heating &
Cooling 1 4 0

MCK Building Associates
Inc 83 547 0

Myriad Electric 11 76 0

Month Total 173 1203 0

All Time Total 1703 13010 0

  Full Manpower Report (Workers / Hrs)  

Work Logs 09/01/18 -
09/01/18

09/02/18 -
09/08/18

09/09/18 -
09/15/18

09/16/18 -
09/22/18

09/23/18 -
09/29/18 Month Total

LeChase Construction
Services 0 / 0 2 / 6 0 / 0 1 / 4 5 / 20 8 / 30

AppelOsborne 0 / 0 1 / 2 0 / 0 0 / 0 0 / 0 1 / 2

CME Associates
(Concrete) 0 / 0 0 / 0 0 / 0 0 / 0 1 / 4 1 / 4

CME Associates
(Geotechnical) 0 / 0 1 / 4 0 / 0 1 / 4 4 / 16 6 / 24

J&B Installations, Inc. 0 / 0 0 / 0 0 / 0 0 / 0 0 / 0 0 / 0

Knapp Electric 0 / 0 0 / 0 0 / 0 0 / 0 0 / 0 0 / 0

Lan-Co Companies 0 / 0 21 / 154 19 / 152 14 / 112 16 / 128 70 / 546

Lan-co Companies 0 / 0 12 / 96 19 / 152 14 / 112 12 / 96 57 / 456

Lysander Fence 0 / 0 0 / 0 0 / 0 0 / 0 4 / 32 4 / 32

reddington landscaping 0 / 0 8 / 56 0 / 0 0 / 0 0 / 0 8 / 56

warren Ramie surveyor 0 / 0 1 / 2 0 / 0 0 / 0 0 / 0 1 / 2

Lawman Heating & Cooling 0 / 0 0 / 0 0 / 0 0 / 0 1 / 4 1 / 4

Chris French 0 / 0 0 / 0 0 / 0 0 / 0 1 / 4 1 / 4

MCK Building Associates Inc 0 / 0 0 / 0 8 / 10 35 / 224 40 / 313 83 / 547

C.T. Male 0 / 0 0 / 0 0 / 0 4 / 18 0 / 0 4 / 18

Paragon Masonry 0 / 0 0 / 0 8 / 10 31 / 206 40 / 313 79 / 529

Myriad Electric 0 / 0 0 / 0 0 / 0 0 / 0 11 / 76 11 / 76

Eddy 0 / 0 0 / 0 0 / 0 0 / 0 1 / 7 1 / 7

Matt 0 / 0 0 / 0 0 / 0 0 / 0 9 / 67 9 / 67

myriad 0 / 0 0 / 0 0 / 0 0 / 0 1 / 2 1 / 2

Week Total 0 / 0 23 / 160 27 / 162 50 / 340 73 / 541 173 / 1203

  Weather Sep. 2018  

Saturday
09/01/18

77 
Mostly Cloudy
Wind: 10 MPH S
Precipitation: .0''
Humidity: 69%

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
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09/02/18

83 
Mostly Cloudy
Wind: 12 MPH SW
Precipitation: .11''

Humidity: 67%

09/03/18

88 
Humid and Partly

Cloudy
Wind: 9 MPH W

Precipitation: .15''
Humidity: 61%

09/04/18

80 
Partly Cloudy
Wind: 3 MPH W
Precipitation: .0''
Humidity: 70%

09/05/18

88 
Humid

Wind: 7 MPH W
Precipitation: .0''
Humidity: 62%

09/06/18

78 
Mostly Cloudy
Wind: 10 MPH NW
Precipitation: .0''
Humidity: 78%

09/07/18

71 
Partly Cloudy
Wind: 6 MPH N

Precipitation: .0''
Humidity: 51%

09/08/18

62 
Partly Cloudy
Wind: 8 MPH N

Precipitation: .0''
Humidity: 63%

Sunday
09/09/18

57 
Partly Cloudy
Wind: 7 MPH E

Precipitation: .0''
Humidity: 66%

Monday
09/10/18

53 
Overcast

Wind: 8 MPH E
Precipitation: .28''

Humidity: 94%

Tuesday
09/11/18

66 
Overcast

Wind: 3 MPH W
Precipitation: .03''

Humidity: 88%

Wednesday
09/12/18

71 
Mostly Cloudy

Wind: 2 MPH N
Precipitation: .0''
Humidity: 79%

Thursday
09/13/18

75 
Clear

Wind: 3 MPH NE
Precipitation: .0''
Humidity: 76%

Friday
09/14/18

77 
Partly Cloudy
Wind: 7 MPH S

Precipitation: .0''
Humidity: 74%

Saturday
09/15/18

78 
Partly Cloudy
Wind: 1 MPH W
Precipitation: .0''
Humidity: 72%

Sunday
09/16/18

80 
Clear

Wind: 3 MPH SE
Precipitation: .0''
Humidity: 68%

Monday
09/17/18

77 
Partly Cloudy
Wind: 8 MPH S

Precipitation: .01''
Humidity: 63%

Tuesday
09/18/18

75 
Mostly Cloudy

Wind: 7 MPH W
Precipitation: .05''

Humidity: 81%

Wednesday
09/19/18

68 
Mostly Cloudy

Wind: 8 MPH N
Precipitation: .0''
Humidity: 68%

Thursday
09/20/18

65 
Partly Cloudy
Wind: 3 MPH S

Precipitation: .0''
Humidity: 65%

Friday
09/21/18

77 
Breezy and Partly

Cloudy
Wind: 18 MPH S

Precipitation: .03''
Humidity: 71%

Saturday
09/22/18

58 
Mostly Cloudy
Wind: 9 MPH NE
Precipitation: .0''
Humidity: 59%

Sunday
09/23/18

60 
Partly Cloudy
Wind: 1 MPH SE
Precipitation: .0''
Humidity: 59%

Monday
09/24/18

65 
Clear

Wind: 9 MPH E
Precipitation: .0''
Humidity: 58%

Tuesday
09/25/18

57 
Rain

Wind: 11 MPH SE
Precipitation: .52''

Humidity: 94%

Wednesday
09/26/18

74 
Mostly Cloudy
Wind: 11 MPH S

Precipitation: .33''
Humidity: 84%

Thursday
09/27/18

61 
Partly Cloudy
Wind: 1 MPH NE
Precipitation: .0''
Humidity: 60%

Friday
09/28/18

64 
Mostly Cloudy
Wind: 5 MPH SE

Precipitation: .06''
Humidity: 74%

Saturday
09/29/18

60 
Mostly Cloudy
Wind: 12 MPH W
Precipitation: .0''
Humidity: 59%

Sunday
09/30/18

57 
Mostly Cloudy
Wind: 7 MPH SW
Precipitation: .0''
Humidity: 71%
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